MONTHLY PROGRESS REPORT & COST REVIEW

.

Il

RESPONSE ACTION CONTRACT 2 " usema RECORDS CENTER REGION 5

il

CONTRACT No. CONTRACTOR e
EP-S1-06-03 Nobis Engmeermg
TO No. TO NAME
011-RSBD-BS1Q [Solvay Coke & Gas
REPORTING PERIOD , INV #
August 28, 2010 - September 24, 2010 A048

TOPO DUE DATE

D. Boone October 24, 2010

. Please review the attached monthly invoice and progress report to determine if the costs appear

to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2
options for submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: | To submit a hardcopy via interoffice mail:

Click the e-mail button at the end of the form. Click the print button and send the hardcopy
The completed form will automatically. be sent | via interoffice mail to Julianne Sammut, Mail
to Julianne Sammut. Code OSRRO01-5.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

YES NO N/A
LOE charged is appropriate for work accomplished ® O O
Labor mix is appropriate ® O O
Hours charged by labor category are within the ® o o
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) o ) ®
Computer charges O o ®
Travel \ o) o) ®
Equipment O O ®©
Level of team subcontractor effort charged is ® o o
commensurate with progress
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and O o ®
appropriate
NON-TEAM SUBCONTRACTOR(S):

O O ©

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 12/15/09



RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION:

Page2of2

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD

FAIR

POOR

UNSATISFACTORY

5

4

3

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

©|0 |06

O|O |0]|O

0|0 |0|O

0|0 |00

0|0 |0]|0O

0|0 |0|0O

DETERMINATION:

@ . Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below.

O Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided

supporting documentation, where appropriate.

Reviewed

IDENISE BOONE

10/18/10

EPA Task Order Project Officer

Déte

EPA Contract PO Use Only

Reviewing Contractor PO Initials:

Date Reviewed:

Updated 12/15/09




MONTHLY PROGRESS REPORT .
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVE\RSIGHT

Technical Progress (August 28, 2010 — September 24, 2010)

Progress.for Month

Task 01 — Performed routine project management, communication, and cost tracking.

Task 01 — Prepared the August 2010 Monthly Progress Report and Invoice and
submitted to EPA on September 16, 2010.

Task 03 — Continued review of the PRP Work Plan for future field activities.

Potential Issues/Problems

No potential issues or problems were identified during this reporting period.

?

Corrective Actions

No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

The total Level of Effort (LOE) invoiced this reporting period isjiiild technical hours and
$2,862.33, which represents a cumulative total o LOE and $277,747.11. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

'Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at

the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 1 . September 2010



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010

Invoice Date: 10/14/2010
Invoice Number: A048

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Categbry

Current

Cumulative

Approved Budget

Hours | Dollars

Hours Dollars

Hours I Dollars

. Labor

PRIME CONTRACTOR, Nobis Engineering

non-responsivel

non-responsive)

Harding, Scott

Project Administrator Total

SUBTOTAL, Labor

Other Direct Costs

non-responsive

Reproduction

SUBTOTAL, Other Direct Costs

1,327.79

TOTAL, Nobis Engineering COSTS

Page 1 of 5

88.50 9,054.52
T ez N 176652
R EE @ 986996
B2 $— 234369

398.21 52,681.06

0.60 53.57

0.60 151.84

398.81 52,832.90

117,400.55



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI -

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RUFS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

- TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010
Invoice Date: 10/14/2010
Invoice Number: A048

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
non-responsive non-responsive]
Labor .
non-responsive!
[Nowack, Bette L ... N DN . .
Engineer Sr Total 176.99 27,779.66 47,267.73
Foster, Cavell A i N N N
Cost Reporter Total 117.50 4,547.71 5,088.76
SUBTOTAL, Labor 294.49 49,577.96 62,394.29
TOTAL, Weston Solutions COSTS 294.49 49,897.34 64,257.47
SUBTOTALS FOR TAS AND TEAM SUBS)
dget
Name Job Category Hou Dollars Dollars Dollars
SUBTOTAL, LABOR 692.70 102,259.02 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 0.60 471.22 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 693.30 102,730.24 181,658.02

Page 2 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
C;)ntract Number: EP-S1-06-03
§SiD: B51Q

State: Wisconsin

Region: New England

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010

Invoice Date: 10/14/2010

Invoice Number: A048

Invoice Purpose: Monthly Progress

Task Number: 03 - Task Category: Field investigation
Task Title: Field Investigation/Data '
Current Cumu.lative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours | , Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 22,108.11

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010

Invoice Date: 10/14/2010

Invoice Number: A048

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name ., Job Category Hours Dollars Hours Dollars Hours [ Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor - O TeSpOnSIve non-responsive
Mehl Jr, Richard H e - NN I
Engineer Sr Total 619.47 20,903 81 37,728.38
AN, AN e - . DN _ N |
Geologist Sr Total 1,435.20 17,647.62 726 20
Walls, Timothy e R DN N
Geologist Mid Total 114.36 101,663.87 111,027.84
SUBTOTAL, Labor 2,169.03 152,300.01 149,482.42
TOTAL, Weston Solutions COSTS 2,169.03 163,062.67 150,982.42
SUBTOTALS FOR TAS IME AND TEAM SUBS)
t e dget
Name Job Category Hours| Dollars Dollars Dollars
SUBTOTAL, LABOR 2,169.03 152,764.68 153,801.25
SUBTOTAL, OTHER DIRECT COSTS 0.00 10,762.66 19,289.28
SUBTOTAL, SUBPOOL 000 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 2,169.03 163,527.34 173,090.53

Page 4 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours l Dollars
] non-responsive '

TOTAL LABOR non-responsive 2,861.73 266,498.23 LA Sl 474,800.29
TOTAL OTHER DIRECT COSTS 0.60 11,248.88 24,342.71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 2,862.33 277,747.11 499,143.00
Average Hourly Rate 163.53 131.36 140.22

Expenditure Limit Hours/Dollars 419,697.00

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpool (Fee Included) 0.00

Total Expenditure Limit 419,697.00

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

Page 5 of 5

474,800.29
24,342.71
0.00

499,143.00




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Current Month

Work Area Code: RIFFS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term
Type Work:
Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010
Invoice Date: 10/14/2010

Invoice Number: A048

Invoice Purpose: Monthly Progress

Y
Task
Task Cat. : )
No. . Code Labor Hours — Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 692.70 0.60 0.00 0.00 693.30
Finance Manager
Cost Reporter
Project Administrator
Total
03 Fi Engineer Sr 2,169 03 0.00 0.00 0.00 2,169 03
Geologist Sr
Geologist Mid
Total
Task Order Totals 2,861.73 0.60 0.00 0.00 2,862.33
Cumulative To-Date
\
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 102,259.02 471.22 0.00 0.00 102,730.24
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Mid

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Cumulative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010

Invoice Date: 10/14/2010

Invoice Number: A048

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code

Labor Hours

IEONERRRIE | abor Dollars

Other Direct Costs

Subpool Fees

Total Dollars

Project Administrator
Total

03 Fi

Engineer Sr
Engineer Jr
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total

152,764.68

10,762.66

0.00 0.00

163,527.34

09 RR

Engineer Sr
Geologist Sr
Program Manager
Total

11,474.53

15.00

0.00 0.00

11,489.53

Task Order Totals

Task Order Expenditure Limit

266,498.23

11,248.88

Page 2 of 2

0.00 0.00

277,747.11

419,697.00



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight TO Period of Performance Start: 5/23/2007
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wil Action Code: BD ’ TO Period of Performance End: 12/31/2010
Contractor Name: Nobis Engineering . Funding Type: Site Characterization Reporting Period From: 8/28/2010
Contractor Number: EP-S1-06-03 . Task Order Status: On-going Reporting Period To: 9/24/2010

SSID: B51Q Invoice Date: 10/14/2010

Invoice Number: A048

Variance Based On Expenditure Vanance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars{ incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title Hours _Invoiced Not d | Not Invoiced HOn TaSpONSIVE Dollars Invoiced v Invoiced Not Inv'd Hours . Dollars Invoiced ! Involced
01 PP Proj Planning & Support on-respo £102,730 24 000 102,730.24 181,658 02| UCUREEIMELE 56 55% 17 lnon-responsive iR ERNCET: X1y non-responsivey
02 CR Community Involvement 0.00 000 0.00 6,971 60 0.00% 0.00% 6,971 60 0 00%
03 Fl Field Investigation/Data 163,527 34 000 163,527.34 173,090 53 94 48% 94.48% 173,090 53 94 48%
09 RR Remedial investgation R 11,489.53 0.00 11,489 53 48,745 62 23 10% 23.10% 49,745 62 2310%
10 RV PRP Identif & Screening 0.00 0.00 0.00 33,960 65 0 00% 000% 8,231.23 000%
11 RP PRP Eval Remedial All. 0.00 000 0.00 15,549 40 000% 000% 000 0.00%
12 FS PRP Feasibihity Study Rpt 0.00 000 0.00 21,917.20 000% 0 00% 0.00 000%
13 PR Post RIFS Support 0.00 0.00 000 14,728.26 0 00% 0 00% 000 0.00%
15 cOo Task Order Closeout 000 000 000 152172 0 00% 0 00% 0.00

TOTAL - 277,747.11 0.00 277,747.11 499,143.00 55.64% 55.64% 419,697.00 -

Page 1 of 1



REPORT 3A: Variance Report Based on Estimate At Completioh - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 12/31/2010
Reporting Period From: 8/28/2010
Reporting Period To: 9/24/2010

SSID: BS51Q Invoice Date: 10/14/2010
Invoice Number: A048
Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget At C i Esti At Completi
! Task Cumulative Doliars Total Invoiced % Inv'd + )

Task Cat. Cumulative ]Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars { Incr'd But % Hours % Dollars
No. Code Task Title Haurs ! Invoiced Not Invoiced | Not Invoiced Hours Dollars Invoiced Invoiced Not Inv'd Hours | Dollars Invoiced Invoiced
01 PP |Pro Planning & Support 102,730.24 000] 10273024 | (CREEEIEIE 816568 02| (EERREEE 56.55%|  5655%| (MMM 15165802 [EREEEE 100 00%
02 CR Community tnvolvement 000 000 0.00 6,971 60 0.00% 0 00% 6,971 60 100 00%
03 Fi Field Investigation/Data 163,527.34 000 163,527 34 173,090.53 94 48% 94 48% 173,090 53 100 00%
09 RR Remedial Investgaton R g 11,489 53 000 11,489 53 49,745.62 23.10% 23 10% 49,745 62 100 00%
10 RV | PRP Identif. & Scresning 000 0.00 000 33,960 65 0.00% 0 00% 33,960 65 100 00%
11 RP | PRP Eval. Remedial Alt 000 ~ 000 000 15,549 40 000% 000% 15,549 40 100 00%
12 FS PRP Feasibility Study Rpt 0.00 000 000 21,917 20 000% 000% 21,917 20 100 00%
13 PR | Post RI/FS Support 000 000 000 14,728 26 000% 000% 14,728 26 100 00%
15 CO | Task Order Closeout 000 000 000 1,52172 0 00% 0.00% 1,521 72). 100 00%

TOTAL 277,747.11 0.00 277,747.11 499,143.00 55.64% 55.64% 499,143.00 100.00%

Page 1 of 1




Standard Form 1034

Revised January 1980 VOUCHER NO
Department of tha Treasury PUBLIC VOUCHER FOR PURCHASES AND A048
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118 '
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NG’
Environmental Protection Agency October 14, 2010
Research Triangle Park . CONTRACT NUMBER AND DATE PAID BY

: Financial Management Center (D143-02)
Research Triangle Park, NC 27711

EP-S51-06-03 9/21/06

REQUISMTION NUMBER AND DATE

PAYEE'S
NAME
AND

ADDRESS

Nobis Engineering, Inc.
18 Chenell Drive
Concord, NH 03301

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager

—

DATE INVOICE RECEIVED

DISCOUNT TERMS

-

[~ PAYEES ACCTNUMBER |

SHIPPED FROM TO WEIGHT GOVERNMENT BAL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contract of Federal supply Ty
OF ORDER OR SERVICE schedule, and other d: d Y) COST I PER (1)
8/28/10 - 09/24/10 Task Order 0011-RS-BD-B51Q, Miiwaukee Solvay Coke & Gas RI/FS OS $2,862.33
(Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $2,862.33
PAYMENT: APPROVED FOR EXCHANGE RATE '
DIFFERENCES
[ rrovisionaL =3 =§$1.00
[] compiete BY 2
] Parma
C1 ema Amoun! venfied; coredt for
[[J erocress TITLE (Signature or Initiaks)
[] apvance
Pursuant to authority vested In me, | certify that this vouch
10/14/10 Peter Delano Principal
(Date) {Authorized cl‘tmng 0, (Titla)
M ACCOUNTING CLASSIFICATION
P | CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECKNO ON (Name of Bank)
A
1
D1 casH DATE PAYEE 3
B
Y $
1 When stated in foreign currency, insert name of currency PER
2 If the ability to certify and authority to approve are combined in one person, one signature |s necessary: ~
otherwise the approving officer will sign in the space provided, over his official title
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacily in which he signs, must appear. For example: “John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be

Previous edition usable

U S GOVERNMENT PRINTING OFFICE

19868-0-491-248/20830 NSN 7540-00-834-4208

PRIVACY ACT STATEMENT
The Information requested on this form Is required under the provislons of 31 U.S.C. 82b and 82c¢, for the purpose of «
disbursing Federal money. The information requested is to Identify the particular creditor and the amounts to be pald.

Failure to fumish this information will hinder discharge of the payment obligation.




.

Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineéring

Form 1035 .
SERVICES OTHER THAN PERSONAL - Voucher No: A043
Schedule No:
Continuation Sheet ,
Environmental Protection Agency, Washington, DC 20460 Sheet No: 6
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, August 28, 2010 - Friday, September 24, 2010
HOURS: Current Cumulative FUNDING AMOUNT:  $419,697.00
Prime . XPENDITURE LIMIT:  $419,697.00
Chenist St non-responsive
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid P
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid




Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor:

Nobis Engineering

Voucher No: A048

non-responsive

Schedule No:
Sheet No: 7
Current Cumulative
398.21 53,708.45
0.60 151.84
0.00 0.00
2,463.52 223,886.82
2,463.52 223,886.82
0.00 0.00
0.00 0.00
2,862.33 277,747 11
0.00 000
2,862.33 277,747.11

Company Confidential - Proprietary information of Nobis Engineering





